




New Mount Olive Baptist Church
Campus Development

Timeline 
2010 - 2022

2010
Pastor Davidson

Installed as Pastor

2012
Pastor Davidson’s Vision for 
additional & updated space 

for growing (70+) Church 
ministry activities

2012 - 2014
Successful 3 Year “Movement” 
Campaign – Raised $2.5 million 

restricted funds for campus 
development

2014 – 2017
Conception, Design & 

Architectural rendering of 
44,000sq. ft. new sanctuary 

completed

2017
Contractor selected through 

competitive bid process

2018
Terms, Conditions & Price 

($14 million) from contractor
not accepted

2018 - 2019
Re-Evaluation of Church’s 

needs, and more cost-
effective options explored

2019
Approved design and build of 24,000 sq. ft. two story multipurpose building to provide administrative offices, 

youth ministries activity space, classrooms & flex space for events
➢ Renovation of current sanctuary & repurpose of 2nd and 4th floors

➢ Improvement of parking lots

April 2019
Engaged T-Knowles & Assc. for 
Design/Build and Contractor of 
project with estimated cost of 

$10.5 million

2021
Phase 1 – East Parking Lot 

permitted & construction of fenced 
paved 90 parking spaces 

completed

2022
Phase II – Final design and 

construction of multipurpose 
building and renovation of current 

sanctuary



New Mount Olive Baptist Church
Campus Development

Timeline Goals 
2022 - 2024

April 30, 2022
Final Designs & Building 

permits for Multi-Purpose 
Building

June 1, 2022
Groundbreaking for new 
construction-20 months

March 1, 2024
Renovation of existing 

sanctuary & completion of 
parking lot improvements-

8 months

FINANCES
“For which of you, when he wants to build a tower, does not first sit down and calculate the cost to see if he has enough to complete it?”

Luke 14:28 NASB

NMOBC Equity $5,000,000

Financial Institution $5,500,000

TOTAL $10,500,000


























